

Weekly report (2012.11.5~11.11)

Done

- 1) This week, I spend all my time working on the communication part of the parallel implementation in the Meteorology Project, Almost finished.

To Do

- 1) Some bugs inside the communication part to fix.
- 2) Discuss about some known issues of using MPI with Sikan.